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Department of Environmental Protection
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Merrill S. Hohman, Director
Waste Management Division
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JFK Federal Building
Room 1903
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SUBJECT: Revised Incinerator Closure Plan
Pratt & Whitney East Hartford
EPA ID # CTD 990672081

Dear Sirs:

Attached is the revised closure plan for the hazardous waste incinerator at
the East Hartford Main Street Facility. This revision to our
January 16, 1987 submittal includes our response to the comments prepared
by your office. We received these comments in a joint letter from EPA
Region I and the Connecticut Department of Environmental Protection on
February 2, 1988.

We would like to begin closure operations as soon as approval is obtained,
and would once again appreciate a timely review. Contact John Murray at
(203) 565-2016 with any questions or comments.

Sincerely,

John G. Whitehead
Plant Manager

craw/JIM/I js
Attachment

j-j6n

cc: A. C. Caldwell
R. A. Argazzi
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

1.0 INTRODUCTION

This closure plan is for the hazardous waste incinerator located at
the Concentrated Waste Treatment Plant of the Pratt & Whitney East
Hartford Main Street Facility, EPA ID No.CT D 990672081. Closure
of this unit will be conducted in accordance with all applicable
RCRA regulations, and will:

1) Minimize the need for further maintenance, and;

2) Control, minimize or eliminate to the extent necessary,
the post closure release of hazardous wastes to groundwater,
surface water or the atmosphere.

In subsequent sections, this closure plan provides a description of
general methods to be applied and precautions to be taken in
closing the incinerator. A trackable closure schedule and the
specific closure methods will be described in detail, as will the
closure cost estimate.

The following general information applies to this plan:

1) Personal Health and Safety- The decontamination crew will
consist of a minimum of two individuals at all times who will be
adequately clothed, including self-contained breathing apparatus,
if required, and coveralls. Supervision of the decontamination
process will include the individual(s) responsible for operation of
the Concentrated Waste Treatment Plant and members of the
Pratt & Whitney Environmental Protection Group.

2) Sudden or Non-Sudden Release. or Fire Hazard- The
decontamination process will be considered as an activity
presenting a moderate risk potential for release of hazardous waste
and low fire/explosion hazard. As such, the appropriate mechanisms
of the contingency plan will be readily available for activation.

This plan is the third revision to the closure plan submitted to
the DEP originally on January 6, 1986. The first revision,
submitted July 16, 1986 to EPA and DEP, contained additional
information and changes which were required by the DEP in a
February 24, 1986 letter, and in subsequent meeting and site visits
with the DEP on closure of this incinerator. The second revision
addressed the comments prepared and submitted by the EPA/DEP in a
joint letters to Pratt & Whitney on December 23, 1986. This third
revision substantially changes the previous approach to closure of
the incinerator train and addresses all comments made and concerns
raised in a joint letter from EPA/DEP to Pratt & Whitney dated
January 29, 1988.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

2.0 FACILITY DESCRIPTION

The Concentrated Waste Treatment Plant is the hazardous waste
facility at the Pratt & Whitney East Hartford Main Street plant.
Hazardous wastes are brought to the Concentrated Waste Treatment
Plant from areas within this manufacturing facility and from other
Pratt & Whitney plants located within Connecticut, Maine and
New York.

As specified on the RCRA Part A application, the Concentrated Waste
Treatment Plant consists of a hazardous waste barrel storage,
transporter storage, tank storage, and a liquid injection hazardous
waste incinerator. All portions of the facility surrounding the
incinerator are paved.

The incinerator has never met Connecticut Department of
Environmental Protection particulate emissions performance
criteria, and outside of the allowed test burns to determine
operating parameters and compliance with Connecticut regulatory
standards, this unit has never been used to treat any hazardous
wastes. Only the incinerator portion of the Concentrated Waste
Treatment Plant will undergo closure as described in this plan.

3.0 INCINERATOR DESCRIPTION

A diagram of the incinerator and associated equipment is presented
in Appendix A. Below is a narrative description of this equipment,
the sum total of which shall be referred to in later sections as
the incinerator train.

The incinerator located at the Concentrated Waste Treatment Plant
is a Burn-Zol Model 272 liquid injection waste incinerator.
Physically the incinerator is cylindrical in shape, being 6'6"
outside diameter by 21'3" high with 3" of forced air cooling
between the outer stainless steel shell and the steel inner shell.
There is then a minimum of 6" of high temperature acid resistant
refractory lining. The primary and secondary combustion chambers
and the tertiary holding chamber are 5' in diameter or 19.5 square
feet in area.

The primary chamber has two (2) dual fuel Maxon 3" Multifire II
burners rated at 1.5 Million British Thermal Units per hour (MM
BTU/hr) each. These burners use either natural gas or No. 2 fuel
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

oil. There are also three (3) nozzles in this chamber for
injection of wastes. Each nozzle is air cooled and is accessible
from the outside for interchanging nozzles for proper atomization
of waste charges.

The secondary chamber has one (1) dual fuel Maxon 4" Multifire II
burner rated at 2.5 MM BTU/hour. All burners have Protectifier
flame safeties on the pilots and 20:1 throttleable and proportional
control.

The incinerator combustion units are directly outside and adjacent
to the building containing the remainder of the incinerator train.
Also inside this building are other Concentrated Waste Treatment
Plant operations which will remain active after closure of the
incinerator.

Combustion products from the incinerator are ducted to an Eclipse
Model 3 HRW waste heat boiler which generates hot water. A pitot
tube with indicator is in the duct before this blower to indicate
combustion gas velocity. Generated hot water is cooled in a B&G
tube and shell heat exchanger with the cooling water being
discharged to a NPDES permitted cooling water discharge. This
water was intended for eventually heating the building.

From the boiler, combustion products are then ducted to a Hydronics
Model VS 72 venturi scrubber and a Hydronics Model PTS 72 packed
tower counterflow scrubber operating with caustic wash. Both
scrubbers are fabricated of stainless steel and the tower contains
polypropylene Tellerette packing. To protect the packing there is
a thermocouple and temperature switch in the inlet duct that will
shut down the incinerator before the packing has any thermal
damage. There is also a liquid manometer across the venturi to
indicate pressure drop. The pressure drop is used as an
indication of air velocity and venturi scrubber efficiency. The
venturi scrubber is designed for particulate removal while the
packed tower has high gas/liquid area for removing fine particulate
and neutralizing acids in the waste gas stream. At the exit of the
scrubbers is a demister system to remove liquid entrainment in the
waste gas stream. The caustic wash is contained in a 400 gallon
tank and circulated through the scrubbers at 65 gallons per minute
(GPM). The pH is controlled at 7.0-8.5 by the addition of liquid
sodium hydroxide.

The air from the demisters is ducted through a damper system to one
of two prime air movers. These are New York Blower Series 45 Gl
fans, size 264 with 60 horse-power (HP) motors rated at 4000 cubic
feet per minute (cfm) at 37" water. One blower is the prime mover
with the second used as a back-up. The exhaust from the blower is
directed out the exhaust stack on top of the building.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

the system is an induced draft system, indicating the entire system
operated under negative pressure conditions. As such, air could
only be pulled into the ducts, as opposed to emissions occurring
from the ductwork to the outside. Therefore, all emissions from
the unit would be ducted and discharged through the exhaust stack.

4.0 PERMITTING HISTORY

On September 19, 1979 Pratt & Whitney submitted an application to
the Connecticut Department of Environmental Protection (DEP) Air
Compliance unit to construct a liquid injection hazardous waste
incinerator. The permit to construct was granted on
August 9, 1980. Construction commenced immediately. The
construction was essentially complete in April 1981. Since that
time test burns were conducted at various times to define the
performance of the unit compared to the Connecticut Department of
Environmental Protection regulatory standards. As described in the
section below, these performance tests indicated excessive
particulate emissions, and the required Construction and Operation
permits from the DEP Air Compliance Unit expired while these
problems were investigated. Renewals of these permits have been
requested and received from the DEP on numerous occasions, as each
performance test defined additional construction and testing work
necessary to attempt in bringing the incinerator into regulatory
compliance.

The incinerator was included in the Part B Permit Application
submitted to the DEP originally in April of 1983. The subsequent
revisions to this application included updated information on the
incinerator and proposed trial burn plan. The DEP issued
Pratt & Whitney the most recent Notice of Deficiency (NOD) on this
permit application in October, 1985. Included in this NOD were
requests for additional incinerator information. As a response,
Pratt & Whitney decided to close the incinerator and remove it from
the Part B Permit Application process.

5.0 TEST BURN HISTORY

Three sets of test burns have been conducted on the unit. The
first such burn was conducted March 30 and 31, 1982. These tests
included approximately seven hours of burning, split between
cyanide solutions and wax/solvent mixture. These test burns
indicated excessive particulate and combustion problems.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

To attempt in correcting the problems noted during this initial
test burn, new injection nozzles were installed to increase
atomization of the wastes, new burner controls were installed, and
the exhaust stack was insulated to reduce the exterior fan noise.

A second test burn was conducted December 12-13, 1983 to determine
the particulate emissions rate when burning these same two waste
streams. This test consisted of approximately seven hours of
burning, again split between these two waste streams. The test
results indicated particulates again exceeding state requirements.
As a result of this test, a second demister was installed.

The most recent and final test burn was conducted May 30, 1984
using only the wax/solvent mixture. This test further indicated
excessive particulate emissions and poor destruction efficiencies
on the wax portion of the wax/solvent mixture, even after all the
above modifications had been completed. Pratt & Whitney's
consultant on the project, Recon Associates, analyzed the results
of this test and all previous test data and proposed a series of
much more extensive modifications which they felt could possibly
bring the unit into regulatory compliance. After review of Recon's
report, the decision was made to close the incinerator in
accordance with all applicable regulations.

Four (4) different waste types had originally been proposed for
treatment; blend oil, Zyglo solution, cyanides, and wax/solvents.
Only the cyanides and wax/solvents are hazardous wastes. Each of
the wastes were to be injected into the incinerator from a separate
nozzle except the Zyglo and cyanides which were to be from a common
nozzle. However as indicated above, only the cyanide and
wax/solvent solutions have been burned, and this occurring only
during the allowed test burns. Analytical data on the cyanide and
wax/solvent mixtures are presented in Appendix A.

6.0 CLOSURE PROCEDURES AND SCHEDULE

Only the incinerator portion of the Concentrated Waste Treatment
Plant will be undergoing closure activities. The structure,
housing the waste heat boiler and the pollution control equipment,
will remain intact for future use. Revisions to the Part B Permit
Application will be submitted when plans for the new uses and
appropriate closure measures for them are finalized.

At closure, all hazardous wastes and hazardous waste residues
(including ash) will be removed from the incinerator, waste heat
boiler, and associated air pollution control equipment.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

As has been previously mentioned, the incinerator has never been
operational except for the allowed test burns, and will not become
operational during the closure. Therefore there will not be any
final treatment steps in the closure procedures described below.
For the same reason, there will be no description of the operating
conditions and operating procedures.

There are no storage tanks or storage structures at the
Concentrated Waste Treatment Plant dedicated to holding wastes for
the incinerator, and therefore there will also be no need to
discuss the maximum closure waste inventory or storage inventory.

The closure process concerns only the incinerator, waste heat
boiler, and associated air pollution control equipment, and the
disposal of any hazardous wastes or hazardous waste residues. The
following procedures will describe this work.

1. Remove any ash from the incinerator (if present), residue
from the waste heat boiler, and Tellerette packing from
the pollution control equipment and treat as a hazardous
waste. The residue or ash, if present, will be wetted for
dust control, and will be removed by shovel or other such
appropriate and similar tool.

2. The waste feed lines and injection nozzles will be flushed
from the pumps located in the basement of the drum storage
building to the incinerator using an appropriate solvent.
Ordinary process water will first be used to flush the
cyanide line, followed by a dilute sodium hydroxide
flush. Rinsate from these two flushes shall be considered
hazardous wastes and will be treated, stored, and disposed
of accordingly. This line will then be flushed again
using ordinary process water. This flush will be
collected and tested to determine if it is a hazardous
waste following the procedures and parameters detailed in
Sections 9.0 and 10.0. If found to be hazardous, the
three step flushing procedure will be repeated until the
process water flush if determined to be non-hazardous.
The lines will then be cut off at ground level, sealed and
abandoned in place.

The waste oil and solvent line will be flushed using
virgin jet fuel. All rinsate from the flushing of these
lines will be treated as hazardous wastes and will be
treated, stored, and disposed of accordingly. Following
this flush, these lines will be flushed using an
appropriate bio-degradable degreaser and surfactant which
will be collected and tested to determine if it is a
hazardous waste following the procedures and parameters
listed in Sections 9.0 and 10.0. If found to be
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

hazardous, this two step flushing procedure will be
repeated until the surfactant rinsate is determined to be
non-hazardous. When this condition is acheived, the lines
will be flushed until clear with process water. Finally,
the lines cut off at ground level, sealed and abandoned in
place.

3. Disassemble the incinerator, waste heat boiler, and
pollution control equipment to manageable size pieces,
place in a polyethylene lined dump trailer, manifest and
transport to a fully permitted landfill for disposal. The
refractory will remain intact and inplace during this
operation.

4. Shotblast the concrete pad formerly used as the footing
for the incinerator and steam clean the pit located within
the building that formerly contained the pollution control
equipment for the incinerator. All residue from these
operations will be collected, barrelled in D.O.T
specification drums and treated as a hazardous waste.

5. Complete Certification of Closure as shown in
Section 11.0.

6. Within 120 days of Certification of Closure as specified
in Section 11.0, submit revisions to the Part B
Application for the Main Street facility to reflect the
planned uses for and the eventual closure of the remaining
structure.

Table 1 presents the estimated timetable to complete all required
closure activities described in this section. All dates are
relative to public notice being completed and approval of the
closure plan occurring at Month 0.

TABLE 1

TRACKABLE CLOSURE TIMETABLE

Step 1 to 4
Certification
Step 6

Estimated Time To
Complete Steps

1.5 Months
0.5 Months
4.0 Months

Total Time
1.5 Months
2.0 Months
6.0 Months

The actual time required to perform the closure activities may be
completed ahead of this timetable. Pratt & Whitney would like to
begin the closure immediately upon receiving final approval from
the EPA/DEP.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

7.0 MAXIMUM WASTE INVENTORY

As previously mentioned, the unit never operated besides the three
short test burn periods. Therefore little, if any, waste inventory
ever existed or exist today, as specified below;

1. Incinerator ash - The wastes burned were not high in ash
content or burned in sufficient quantities to produce any
visible quantities of ash. This has been verified by
visual inspection of the unit. In addition, initial
combustion of the wastes occurred in the primary chamber,
and any ash would be present in this chamber. We intend
to remove and dispose of all materials and refractory from
the primary chamber as hazardous waste. Therefore any ash
which was generated will be handled appropriately.

2. Scrubber Waters - All scrubber waters were kept in the pH
range of 7.0 to 8.5 as indicated previously. The test
burn durations were not sufficient to produce waters which
were hazardous wastes. After each test burn, all scrubber
waters were tested for cyanide, chromium and pH, and
discharged into the NPDES permitted wastewater treatment
system. As the unit is not operational, there is no
inventory of scrubber waters to consider in the closure
plan.

3. Scrubber sludges - The test burn durations were not
sufficient to produce any scrubber sludges. As the unit
is not operational, there is no inventory of scrubber
sludge to consider in the closure plan. In addition, no
sludges were generated from any other portion of the
incinerator train during the very limited test burns, and
therefore no inventory is included.

8.0 CLOSURE COST ESTIMATE AND UPDATES

Closure costs for 1980 were calculated in Fall 1980 dollars and
inflated for the period 1981 through 1987. These costs are based
upon 1) third party contractor labor @ $200/Man Day, 2) transport
and treatment of 55 gallon drums § $100/each, and 3) analytical
costs of $200/sample. All other costs are based upon "Means 1980
Cost Data." The third party labor rate is based upon consideration
of cleanup contractor rates available as of 1986 in the local
area. Present labor rates are approximately $30.00 per hour, which
would be $24.00 per hour in 1980 dollars.
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

The closure plan procedure used in previous submissions followed
the steps below with the associated costing:

Step 1 Removal and Disposal of Ash and Residue

A. Testing-10 samples
B. Labor
C. Disposal-10 drums

Step 2 Refractory Sampling and Removal

A. Take samples-labor
B. Testing-9 composites
C. Remove refractory-labor

2 men, 5 days
D. Disposal-Primary Chamber

10 drums

Step 3 Flush Waste Feed Lines

A. Labor-2 men, 2 days
B. Flush Fluids
C. Testing-3 samples
D. Disposal-3 drums
E. Equipment-pumps,etc.

Step 4 Rinsing Procedures- Main Unit

A. Testing-10 samples
B. Labor- 5 men, 3 days
C. Disposal-10 drums
D. Equipment-pumps,steam,etc

Step 5 Rinsing Remaining Equipment

A. Testing-10 Samples
B. Labor

Step 6 "Wipe" Sampling and Certification

A. Take Samples-labor
B. Testing- 14 samples
C. Certification

Sum of Closure Costs

$ 2,000
$ 1,000
$ 1.000
Sub-Total $ $4,000

$ 200
$ 1,800
$ 2,000

$ 1.000

Sub-Total = $5,000

$$$$$

$$$$

800
100
600
300
200

Sub-Total

2,000
3,000
1,000
2.000
Sub-Total

= $2,000

= $8,000

$ 2,000
$ 2.000
Sub-Total = $4,000

$ 200
$ 2,400
$ 600
Sub-Total = $3,200

$26,200

CT D 990672081 Page 9 of 13 May 2, 1988



HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

Contingency §20% $ 5.240

Total Closure Cost $31,440

Round Value to $32.000

As required by the RCRA regulations, presented in Table 2 are the
closure cost updates and the inflation factors used to bring the
$32,000 closure cost to Year 1987 dollars.

TABLE 2

CLOSURE COST UPDATES

YEAR INFLATION FACTOR UPDATED COST

MAY 1981 - $32,000
May 1982 1.09 $34,880
May 1983 1.06 $36,973
May 1984 1.04 $38,452
May 1985 1.04 $39,990
Year 1986 1.03 $41,190
Year 1987 1.03 $42,430

For this submission, the completely revised methology described in
Section 6 has costing associated with it in 1988 dollars and would
be expended as described below:

Step l. Remove and Dispose of Residue, Ash and Packing
Remove Ash and Residue (Labor) $ 2,500
Remove Tellerette Packing (Labor) $ 1,500
Dispose of Material $ 1,000

Step 2. Flush Waste Feed Lines
Labor $ 4,000

Step 3. Disassemble Incinerator Train
Labor $ 32,600
Transportation $ 22,400
Disposal $ 16,300

Step 4. Site Clean-up
Shotblast Pad (Labor) $ 4,000
Steam Clean Pit (Labor) $ 2,200

Step 5. Certification and Contractor Costs
Contractor Mobilization $ 9,600
Contractor Demobilization $ 9,600
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

Certification by Independent P.E. $ 2,000

Grand Total $107.400

Round to $108.000

9.0 SAMPLING PROCEDURES

Each drum of wastes, residue, or rinse water will be sampled and
analyzed separately. Samples will be taken from the drums using a
Coliwasa or glass "thief" sample tube. These sampling devices
allow a composite sample to be taken covering all depths of the
material. All glass sample tubes will be new, and will be
discarded immediately after use. The Coliwasa, if used, will be
cleaned after each use with detergent, distilled water rinse,
hexane rinse, and distilled water rinse in that order.

Quality control of the samples will be maintained by:

1. Sampling with the appropriate instrument.
2. Use of the appropriate sample container and preservation

techniques for the parameters of interest as described
in EPA publication SW-846, Test Methods for Evaluation
of Solid Waste. Physical/Chemical Methodsf 1982, and as
time to time amended.

3. Only persons instructed in using a particular sampling
device shall take the sample.

10.0 TESTING AND DETERMINATION PROCEDURES

All wastes, residues, and rinse waters will be analyzed for the
parameters in Table 3 using the extraction and test methods as
found in EPA publication SW-846 and presented in this table. This
list includes all the parameters which could be expected to be
present in the cyanides and wax/solvents, the only hazardous wastes
to have been burned, in addition to the hazardous waste
characteristics of corrosivity, ignitability, reactivity, and
Extraction Procedure toxicity.

The levels in this table for characteristic hazardous wastes are
taken directly from the Federal hazardous waste criteria as found
in 40 CFR Section 261. The criteria for listing a waste as F001
and F006 as specified in 40 CFR 261 Appendix VII will also be
analyzed for as these may be expected due to the wastes that were
incinerated during the trial burns.
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Wastes and rinsate found to have concentrations above these levels
will be considered hazardous wastes, and disposed of accordingly.

TABLE 3

ANALYTICAL METHODS AND HAZARDOUS WASTE LEVELS

PARAMETER EXTRACTION METHOD

Arsenic
Barium
Cadmium
Chromium- Total
Chromium
-Hexavalent
Lead
Mercury
Selenium
Silver
Cyanide
pH (standard units)
Flash Point (° C)
F001 Solvents

6010
6010
6010
6010
6010

6010
6010
6010
6010
N/A
N/A
N/A
5030 or Direct
Injection

ANALYTICAL METHOD HAZARDOUS LEVELS

>5.0
>100.0

>1.0
>5.0
>5.0
>5.0
>5.0
>0.2
>1.0
>5.0
N.D.*

<2.0 or >12.5
<60° C
N.D.

7060
7080
7090
7190
7195
7197
7420
7470
7740
7760
9010
9040
1010
8010

or
or
or
or
or
or
or
or
or
or

or

7061
7081
7091
7191
7196 or
7198
7421
7471
7741
7761

1020

* N.D. - Below detectable limits

All the above levels are in mg/1 unless noted.

Quality control of the analysis will be maintained by:

1. Using the appropriate analytical methods as described in
SW-846.

2. Using only State of Connecticut Certified Laboratories for
the analysis. The State of Connecticut has its own strict
quality control procedures which laboratories must meet
before certification is given.

11.0 CERTIFICATION OF CLOSURE

The certification statement presented below will be submitted to
the EPA Regional Administrator and the DEP upon completion of
closure. The appropriate documentation supporting the engineer's
portion of the certification will be furnished to the permitting
authorities upon request until Pratt & Whitney has been released
from the financial assurance requirements of 40 CFR 265.143 (h).
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HAZARDOUS WASTE INCINERATOR CLOSURE PLAN

CERTIFICATION OF CLOSURE

"I,_____________________, for Pratt & Whitney Group, United

(Name)

Technologies Corporation, owner and operator of the hazardous waste

incinerator at 400 Main Street East Hartford, and

I, ________________________, P.E., employed

(Name)

by_________________________________, certify by means of our

(Firm)

signatures, that the incinerator named above has been closed in

accordance with the method specified by the closure plan

dated _______, and attached hereto. Closure was completed

on __________.

(Date)

Pratt & Whitney Group P.E.

Title Firm

Date Date
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APPENDIX A

DIAGRAM OF INCINERATOR TRAIN
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APPENDIX B

HAZARDOUS WASTE ANALYTICAL DATA

Wax/solvents
Cyanide Solution



THE
Lawion S Averill. Laootaiory Director

A division of The Minges Associates, inc
11 Avon Park North, P O. Box 657. Avon, CT 0600

203-677-530*

LflBDRfiTDRY
Cairenne M. Piniavalla. C-emi:

Tara L. Vano«f Els. Cram.!

December 19, 1983

Pratt & Whitney Aircraft
Maintenance Building
Mail Stop 122-12
East Hartford, CT 06108

Att: William Chudzik
i

Re: Analysis of "Cyanide" Sample
and "Solvent" Sample

Dear Mr. Chudzik:

Enclosed are results on the cyanide sample #112-55-64, Newlands No. 351 L3
and solvent sample #112-55-62, Newlands No. 387 J3. I hope the results are
sufficient at this time.

If further analysis is needed-on the wax solvent mixture, another sample
is needed.

Very truly yours,

THE/HINGES ENUMONMEJUTAL LABORATORY

Lawton S. Averill

LSA:lj
Encl.

Water Analyses Wastewater Analyses Air Analyses



A division of The Minges Associates, Inc.
11 Avon Park North, P.O. Box 657, Avon, CT 06001

203-677-8309

LflBDRffiTJRV
Lawton S. Averill, Laboratory Director

REPORT ON LABORATORY E X A M I N A T I O N S
Catherine M. Plntavalle, Chemist

Tara L. Vander Els, Chemist

To Client:

SAMPLE DATA:

Da,.. November 15, 1983Pratt & Whitney Aircraft
Maintenance Bldg. - Mail Stop 122-12
East Hartford, CT 06108
Att: W. Chudzik Coll.ct.d By: Pratt & Whitney Aircraft

SAMPLE NO. DESCRIPTION OF SAMPLE

112-55-64 Sample labeled "Cyanide" and received October 7, 1983

LABORATORY FINDINGS: (milligrams per liter, mg/1, except as noted)

ANALYSIS FOR

Cyanide Total
Metals

Aluminum
Cadmium
Chromium, Total
Copper
Nickel
Zinc

Oil and Grease

SAMPLE NO.

112-55-64 •

21,300

51
6020

4.3
940
286

11
48

.

f\ / — \

ranges Erwnronrnents'rUiborttory

Water Analyses Wastewater Analyses Air Analyses



THE NEWLANDS SANITARY LABORATORY
Sanitary, Chtmieal and Bacteriological Investigation*

24 TOBEY ROAO
BLOOMFIELD. CONN. 06002

TEL. (203) 242-6291
December 19, 1983

Hinges Associates, Inc.
16 Avon Park North
Avon, Conn. 06001

Attn: Mr. Lawton Averill

Gentlemen:

Me have the following to report on the sample submitted to this laboratory
on October 7, 1983.

Sample No. 387J3

Mark Solid/liquid sample
112-55-62

Infrared
Solid parrafin wsx
Liquid ' Water 85S

Perchloroethylene 15?o

Total Organic Carbon
Solid " 64.8?o
Liquid 2.21%

Visual Examination
This material is approximately 20J5 liquid and 80°* solid.

Very truly yours,

THE NEWLANDS SANITARY LABORATORY

Thomas D. Lee
Laborntory Director

TDL/cas

FORM: COPY



THE NiWLANDS SANITARY LABORATORY
Sanitary, Chemical and Bacteriological Investigation!

24 TOBEY ROAD
BLOOMFIELO. CONN. 06002

TEL. (203) 242-6291

December 19, 1963

Hinges Associates, Inc.
16 Avon Park North
Avon, Conn. 06001

Attn: Mr.Lawton Averill

Gentlemen:

We have the following to report on
on December 8,1983.

Sample No.

Mark

PURGEABLE ORGANICSt
Methylene Chloride
1,1 Dichloroethylene
1.1 Dichloroethane
t-1,2 Dichloroethylene
Chloroform
1.2 Dichloroethane
Bromodichloromethane
1.1.1 Trichloroethane
Carbon Tetrachloride
1.1.2 Trichloroethylene
Chlorodib romome thane
Bromoform
1,1,2,2 Tetrachloroethylene

the sample submitted to this laboratory

351L3

Liquid sample
2% Cyanide
112-55-64

less than 100 ppb
less than 100 ppb
less than 100 ppb
less than 100 ppb
less than 100 ppb
less than" 100 ppb
less than 100 ppb
less than 100 ppb
less than 10C ppb
less than 100 ppb
less than 100 ppb
less than 100 ppb
less than 100 ppb

Very truly yours,
, JHE NEWLANDS SANITARY LABORATORY

TDL/cas
Thomas D. Lee
Laboratory Director

FORM: COPY



THE NEWLANDS SANITARY LABORATORY
Sanitary, Chtmical and Bacteriological Investigation*

24 TOBEY ROAD
BLOOMFIELO. CONN. 06002

TEL. (203) 242-6291 _ . ,_ ,„,
December 19, 1983

Hinges Associates, Inc.
16 Avon Park North
Avon, Conn. 06001

Attn: Mr. Lawton Averill

Gentlemen:

We have the following to report on the sample submitted to this laboratory
on December 8, 1983.

Sample Mo.

Mark

Total Organic Halidea (TOX)

Total Organic Carbon (TOC)

351L3

Liquid sample
2% Cyanide
112-55-64

less than 10 ppb

38.82 qms/Liter

TDL/cas

Very truly yours,

THE NEWLANDS SANITARY LABORATORY

Thomas D. Lee
Laboratory Director



THE mifiuES
Lawlon S. Averill, Laboratory Director

A division of The Minges Associates. Inc
11 Avo.. Park North, P.O. Box 657, Avon, CT06001

203-677-8309

LflBDRflTDRV
Laune L. Ziemmski. Chemist

October 15, 1981

Pratt & Whltney Aircraft
Maintenance Building
East Hartford, CT 06108

Att: Linda Satzuk

Dear Linda:

Enclosed are the metal results you requested on the vfax solvent mixture submitted
September 11, 1981.

My understanding is that this completes the required analysis on this sample.

Also enclosed is the purgeable organlcs test on Zyglo Sample No. 500-8876,
Newlands Lab No. 911076.

Very truly yours,

THE MINSK ENVIRONMENTALJ.ABORATORY

.awton S. Averill

LSA:lj
Encl.

Water Analyses Wastewater Analyses Air Analyses



THE v_x A division of The Minges Associates, Inc.
11 Avon Park North, P.O. Box 657, Avon, CT 06001

203-677-8309

Lawton 8. Aver,,,. Laboratory R T O N L A B O R A T O R Y E X A M I N A T I O N S Catherine M. Plntavalle, Chemist
Tara L Vartdef Els, Chemist

To Client: Pratt & Whitney Aircraft
Maintenance Building
East Hartford, CT 06108

SAMPLE DATA: Att: Linda satzuk

Dot.: October 5, 1981

Collected By: Pratt 4 whltney Aircraft

SAMPLE NO. DESCRIPTION OF SAMPLE

500-8630
500-8876
500-8875

Zyglo wastewater, 8-5-81.
Zyglo wastewater, 9-21-81.
Sample for nickel analysis.

LABORATORY FINDINGS: (mill igrams per liter, mg/1, except as noted)

ANALYSIS FOR

BOD, 5 day
Oil & Grease
pH
Aluminum
Cadmium
Chromium, Total
Copper
Iron
Nickel
Zinc
Solids

Total
Volatile
Suspended

SAMPLE NO.

500-8630 -

300,000
172,000

3.5
6.3
0.31
2.4
3.2
89
2.2
14

500-8876

670
764
7.3
0.00
0.02
0.02
0.04
0.48
0.04
0.07

15.7% 1772
92.9 % 1640

of tot. sol id s
257 32

500-8875

74,000

^™ >^^^^ta^——^^^9K.^L^K^d,^^^^^K_«_^^_

he Minges environmental Laboratory

Water Analyses Wastewater Analyses Air Analyses



A r ion of The Minges Associates. Inc.
11 Avon Park ^rth. P.O. Box 657, Avon. CT 06001

203-677-8309

S. Avenll, Laboratory Director Laur* L. Zwminiki. OwiMl

October 5, 1981

Pratt & WMtney Aircraft
Maintenance Building
East Hartford, CT 06108

Att: Linda Satzuk

Dear Linda:

Enclosed are the results that I have at this time on the zyglo,
nickel and wax sample. As I receive more Information, I will
pass it on to you.
Very truly yours,
THE fitftJGES ENVIBONMEMJAL LABORATORY

Lawton S. Averlll

LSA:lj
Encl.

Water Analyses Wastewater Analyses Air Analyses



THE NEWLANDS SANITARY LABORATORY
rTHOMAS D. L0~ HENRY SOUTHER LABORATORIES. PROPRIETOR „„„ a^^y 4NB ,

ALMQMfT M. BANITAMY. CHKMICAL AND BACTERIOLOGICAL, INVESTIGATIONS M»«H • INDUSTRIAL OASTI DISPOSAL
r UDMO 24 TOBEV ROAO . OESICN-SUPIIIVISION-VAUMTIOM

" '' U°2ctiML«c«r BLOOMFIELO. CONNECTICUT 06002 CMCMICAL • SMLOCICAL LAWMATOIKS
———————————-—— TEL. (203) 242-4291 AW POLLUTION iruo«i
I. LAIM NCMLL. M.

September 11, 1981

Hinges Assoc., Inc.
16 Avon Park North
Avon, Conn. 06001
Attn: Mr. Lawton Averlll

f

Gentlemen:
The attached report covers the analysis of samples submitted

to this laboratory on July 23, 1981 - Newlands Sanitary Laboratory
Number 710852-710852-A and 710852-B.

Very truly yours,
THE NEWLANDS SANITARY LABORATORY

P
\

TDL:D Thomas D. Lee
Laboratory Director

R £ c ̂ • * z a
CMC MINCES ASSOC. INC.

SEP 1 4 1981

OUM MBPOMTS AMI NKNDKMKD UPON THI CONDITION THAT TNIY ARK NOT TO Bl REPRODUCED WHOLLY OR IN PART POM
AOVIMTISINa PUMPOCU OVM OUM tlONATUMC OR IN CONNECTION WITH OUR NAMK WITHOUT SPECIAL PKMMISBION IN WMITINO.



Hinges Assoc., Inc. - 1 - Sept. 11, 1981

Sample No.

Mark:
710852

Sample of Wax-Solvent
Mixture

Pol/chlorinated Biphenyls
Pesticides:
Endrin
Lindane
Methoxychlor
Toxaphene

Herbicides (Chlorophenoxys);

2,4-0
2,4,5-TP Silvex

Purge able Organlcs:

1,1,2,2 Tetrachloroethylene
1,1,1 Trichloroethane

Aroma tics (1R)

Water (Fisher Titration)

less than 10

less than
less than

10
10

ppb

less than
less than
less than
less .than

10
10
10
10

ppb
ppb
ppb
ppb

ppb
ppb

57.8 ppa
16.0 ppa

None Detected
96*

Note: The above tests were performed on the supernatant por-
tion of the sample. The supernatant represents 25% of the total
volume of the sample.

THE NSWLANDS SANITARY LABORATORY
BLOOMFIELD, CT. 06002



Hinges Assoc., Inc.

Sample No.
Marks

- 2 -

710852-A

Supernatant

Semiquantitative
Analvsis !

Sept. 11, 1981

710852-B
Wax

Large Amount

Moderate Amount
Snail Anount

Trace Amount

Faint Trace

Calcium
Magnesium

Nickel

Iron
Sodium
Silica

Silver
Boron
Aluminum
Copper
Chromium
Manganese
Lead
Tin
Zinc

Iron

Calcium

Aluminum
Silica
Magnesium
Nickel
Copper
Titanium
Molybdenum
Silver
Boron
Cobalt
Barium
Chromium
Sodium
Lead
Tin
Manganese

THE NEWLANDS SANITARY LABORATORY
BLOOMFIELD, CONN. 06002



*. IICHUD LOHIMM, PX
MKMUT

THOH«S 0. UI

o. » U.HOUIST. rj.
IWfTMT CMIMU

H. f. SMHS

I. LA1HO NIMU.. '.I.
CMMLTMT

THE NEWLANDS SANITARY LABORATORY
HENRY SOUTHER LABORATORIES. PROPRIETOR „„„

SANITARY. CHEMICAL AND BACTERIOLOGICAL INVESTIGATION* arntst * INDUSTKIM. w.irt DWOSM.
24 TOBEY ROAD OCSICN SUttRVISKW-VAUUTION

BLOOMFIELO. CONNECTICUT 06002 ' CHCMKM. • IIOUKICM. umuTomu
TEL. 1203) 242-6291 AM POLLUTION STUMU

October 12, 1981

Hinges Associates, Inc.
16 Avon Park North
Avon, Connecticut 06001

•v

Attention: Mr. Lawton Averill

Gentlemen:

We have the following to report on the samples submitted to
this laboratory on September 11, 1981.

Sample No.

Mark:

Nickel (Ni)

Iron (Fe)
Aluminum (Al)

710852-A 710852-B

Wax - Solvent Mixture Reported
9-11-81

Solvent
Supernatant

57.7 ppm

Wax

51.0 ppm
654. ppm
166. ppm

TDL:D

fn£ MINwts AaSOC. INC.

or.f l cj 1061

Very truly yours,
THE NEWLADS SANITARY LAB ORY

Thomas D. Lee
Laboratory Director

OUR RKPORT* ARK RENDKRCD UPON THI CONDITION THAT TH«V ARK NOT TO •( RKPROOUCKD WHOLLY OR IN FART FOR

AOVKRTISINO PURPOSU OVKR OUR SIGNATURE OR IN CONNECTION WITH OUR NAMK WITHOUT SPKCIAL PERMISSION IN WRITING.


